

SunMint Program — Consolidated Progress Report (v6)

Prepared by: Sophia Truesight (autopilot) · **For:** Gary Teh & TrueSight DAO members · **Date:** 2026-08-26

Revision note: v6 adds **Section 8 — EXISTING GRANTS we can pick up** (no external investors; money already on the table), mapped 1:1 to every resource gap. Everything from v5 retained (PM002 formula, free satellite APIs, lean stack).

1. The model — mobile-first, decentralized

SunMint Farmer App (Android + iOS) — Capacitor 8, 21+ PRs, UAT'd 2026-08-23. Offline-first, RSA-signed. The phone is the farmer's carbon-MRV device.

2. Certification route (decided)

- **Pilot** → **Plan Vivo (PVCs) under PM002** (Acorn methodology, active 29/09/2025): participatory farmer monitoring, ≥60% revenue to communities
- **Scale** → **Verra VM0047 (ARR) + CCB** — ICVCM-approved

3. Landmark precedents

Andean Cacao (56k VCUs, Terra Global) · ACORN (PM002, ~80% to farmers) · TREEO (94–95% accuracy)
· Greenstand (500k+ trees) · CommuniTree (28M trees, Plan Vivo since 2010)

4. THE METHODOLOGY — PM002 (the formula)

...

$\Delta\text{BGB}_p = \Delta\text{AGB}_p \times R$ (R = root:shoot, default 0.32)

$\text{PVCs} = ((\Delta\text{AGB} + \Delta\text{BGB}) \times 0.47) \times (44/12) \times (1 - A_{\text{pre}})(1 - A_{\text{unc}})(1 - \text{LD})(1 - \text{AR})(1 - \text{RB}) - (E_{\text{proj}} - E_{\text{base}})$

...

CF = 0.47 · F = 44/12 · AR = 10% achievement reserve · RB = 20% risk buffer

Tree: DBH@1.3m (calibration-card photo) → species allometric equation → AGB. Fully implementable in the app.

5. FREE SATELLITE APIS (the "\$0 satellite" reality)

- **Copernicus Data Space Ecosystem** (Sentinel-2, 10 m, 5-day) — free + commercial-use OK (OData/STAC)
- **Microsoft Planetary Computer** (Sentinel-2+Landsat+HLS, STAC API) — free for commercial use
- **USGS EarthExplorer** (Landsat, 1972→) — public domain; the VM0047 baseline proof

6. ■■ RESOURCE GAPS (recap — see Section 8 for the funding map)

- **People:** PDD/PM002 writer (\$8–15k) · VVB (AENOR/Earthood, \$10–20k) · enumerator training (\$3–6k) · allometric equations (\$5–10k)
- **Data:** baseline proof (FREE satellite + GIS labor) · GIS boundaries · CAR tenure · FPIC records
- **Tech:** monitor_tree_growth module (2–3 wks) · tree registry · allometric engine · satellite pipeline
- **Money:** Stage 0 \$5–10k · Stage 1 \$35–60k · Stage 2 \$150–250k · Stage 3 \$3–10M+

7. THE LEAN MRV STACK (unchanged)

Phone = PRIMARY · Free satellite = baseline+leakage · NOR AI = optional only if VVB demands · Drone = deferred post-pilot calibration

8. ■ EXISTING GRANTS WE CAN PICK UP (no investors needed — money already on the table)

> Principle: grants, not equity. Every row below is a standing program with an application path. Map = resource gap → grant program → what it funds.

A. Cacao-industry sustainability funds (the most natural fit — it's literally cacao agroforestry in Bahia)

Grant / Program	Funder	What it funds	Fit to gap
Cocoa Horizons Foundation	Barry Callebaut	Farmer prosperity, community & nature programs (third-party verified)	D-gaps: community engagement, enumerator training; Stage 2 co-fund
Cocoa Life	Mondelēz (\$1B to 2030)	Farmer livelihoods, agroforestry, community action plans	D1 FPIC records, Stage 2 pilot co-fund
Cargill Cocoa Promise	Cargill	Sustainable cocoa supply, farmer resilience	D-gaps, Stage 2
Fundo Vale	Vale (Brazil)	Restoration + cacao agroforestry incubation (Belterra, Caapora; 100k ha goal)	Stage 2 pilot + allometric research
iNovaland / Sothern Bahia restoration call	iNovaland Group	Atlantic Forest restoration in S. Bahia — R\$8.8M call (~€1.35M)	Stage 2 pilot — direct match
GCF + IICA cacao program	Green Climate Fund + IICA (Brazil)	Sustainable cacao in Amazon + Atlantic Forest: 12,500 ha, 5.18 Mt CO₂e target, 3,000 producers	THE flagship fit — pilot + scale

B. Forest-restoration / climate funds

Grant / Program	Funder	What it funds	Fit to gap
Forest Conservation Fund (FCF)	FCF	Up to 5 years funding, quarterly cycles, hands-on application support	Stage 2 + baseline GIS
Fundo Floresta Atlântica (Araçá)	Araçá	Atlantic Forest restoration, editals (open calls)	Stage 2 (Bahia)
WRI Brasil agrofloresta cacau	WRI	Agroforestry with cacao models in S. Bahia	Allometric equations + pilot
Regenerative Fund for Nature	Kering + Inditex	Regenerative ag transition, 1M ha goal	Stage 2 + training

C. ReFi / community / regen grants (small, fast, zero-dilution)

Grant / Program	Funder	What it funds	Fit to gap
Gitcoin climate rounds (Ma Earth)	Gitcoin community	ReFi/regenerative land projects — \$200k+ matching pools, retroactive	Tech build (monitor module), PDD
regen.fund	Regen Network	Regenerative economy projects	PDD + community infrastructure
Regenerative Agriculture Foundation	RAF	Regenerative ag pooled funds	Training + pilot

D. Tech / smallholder digital grants

Grant / Program	Funder	What it funds	Fit to gap
IFC Agritech Modernization Grant	IFC (World Bank)	Agritech + smallholder linkages, pilots, digital literacy	Monitor module + farmer app features
CFC Grants (Common Fund for Commodities)	CFC	Commodity-sector smallholder projects (cocoa is a CFC focus commodity)	PDD dev + pilot
GEF Small Grants Programme	UNDP/GEF	Community-led environment projects	FPIC + community records

9. The grant strategy (how to sequence)

- Now → 2 applications for Stage 0/1:** Gitcoin climate round (fast, small, community) + CFC open call (cocoa commodity focus) — both cover PDD/tech writing effort
- Now → approach GCF+IICA cacao program + Fundo Vale + Cocoa Horizons** for Stage 2 pilot co-funding — they are literally funding cacao agroforestry in Bahia right now; the 12,500-ha GCF+IICA program is the strongest structural fit (their model = agroforestry cacao restoring degraded land = ours)

3. **After baseline GIS done** → **Forest Conservation Fund** (quarterly cycles) + iNovaland S. Bahia call (R\$8.8M) for Stage 2 expansion

4. **At validation** → **Kering/Regenerative Fund + WRI** partnerships for training + allometric research

Est. grantable Stage 0–1 (without DAO capital): Gitcoin (~\$5–25k) + CFC (up to ~\$50k) + GEF-SGP (up to ~\$50k) → could cover most of the \$35–60k Stage 1 without touching the treasury. Stage 2 (\$150–250k) aligns with 1–2 cacao-industry programs (Fundo Vale, Cocoa Horizons, GCF+IICA).

Bottom line: the resource gaps are largely grant-coverable today — the blockers are **paperwork + sequencing**, not money. Two applications to write this month: **Gitcoin climate round** and **CFC open call**; two relationships to open: **GCF+IICA cacao program** and **Fundo Vale**.

Prepared by Sophia Truesight, autopilot · TrueSight DAO · Mission: restore 10,000 hectares of Amazon rainforest